ID Task Task Name Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022
Mode Apr May ‘ Jun Jul Aug ‘ Sep Oct Nov ‘ Dec Jan Feb Mar Apr May Jun Jul Aug Sep
1 - Land Measurements
2 - Layout of —
measurement stakes
3 - Analysis of 2
surrounding
environment
4 - Building of i
foundation
5 - Approval of T+
construction papers
6 - Layout of building hd
framework
. . h 4
7 - Gas line instalment
- Electrical wiring L
- Interior plumbing -
10 - Wall construction 3
1 - Insulation —
12 [ Drywall
13 - Roofing A —
Task Inactive Summary 0 I External Tasks
Split mnnoooooooon Manual Task | I External Milestone o
. . Milestone L 4 Duration-only Deadline $
Project: GSA_Most Likely
ﬁ g
Date: Wed 4/21/21 Summary Manual Summary Rollup s Critical
Project Summary [ I Manual Summary 1 Critical Split
Inactive Task Start-only C Progress
Inactive Milestone Finish-only 1 Manual Progress
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ID Task Task Name Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022
Mode Apr | May ‘ Jun Jul Aug ‘ Sep Oct Nov ‘ Dec Jan Feb ‘ Mar | Apr | May | Jun Jul Aug Sep
14 ) Restaurant il
construction
15 - Swimming pool
16 - Fencing ]
17 - Telephone lines ) N
18 - Completion of 3
underground
19 - Snack bar —
20 - Stream building I ————
21 - Outside lighting -
22 - Parking lots M
23 - Drainage )
construction
24 - Safety inspection
25 - Landscaping A
26 - Final
permits/releases
Task Inactive Summary 0 I External Tasks
Split v Manual Task | I External Milestone <o
. . Milestone L 4 Duration-only Deadline $
Project: GSA_Most Likely
Date: Wed 4/21/21 Summary 1 Manual Summary Rollup = Critical
Project Summary [ I Manual Summary 1 Critical Split
Inactive Task Start-only C Progress
Inactive Milestone Finish-only 1 Manual Progress
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