
ID Task 
Mode

Task Name

1 Land Measurements
2 Layout of 

measurement stakes

3 Analysis of 
surrounding 
environment

4 Building of 
foundation

5 Approval of 
construction papers

6 Layout of building 
framework

7 Gasline Instalment
8 Electrical Wiring
9 Interior Plumbing
10 Wall Construction
11 Insulation
12 Drywall
13 Roofing
14 Restaurant 

Construction
15 Swimming Pool
16 Fencing
17 Telephone Lines
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ID Task 
Mode

Task Name

18 Completion Of 
Underground

19 Snack Bar
20 Stream Building
21 Outside Lighting
22 Parking Lots
23 Drainage 

Construction
24 Saftey Inspection
25 Landscaping
26 Final 

Permits/Releases
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