
ID Task 
Mode

Task Name

1 Land Measurements

2 Layout of 
measurement stakes

3 Analysis of 
surrounding 
environment

4 Building of 
foundation

5 Approval of 
construction papers

6 Layout of building 
framework

7 Gas line instalment

8 Electrical wiring
9 Interior plumbing

10 Wall construction

11 Insulation
12 Drywall
13 Roofing
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14 Restaurant 
construction

15 Swimming pool
16 Fencing
17 Telephone lines
18  Completion of 

underground
19 Snack bar
20 Stream building
21 Outside lighting
22 Parking lots
23 Drainage 

construction
24 Safety inspection

25 Landscaping
26 Final 

permits/releases
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