ID Task Task Name Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022
Mode Jan Feb l Mar Apr May Jun Jul Aug Sep
1 = Land Measurements Labor 1[300%]
2 - Layout of —Labor 1[300%]
measurement stakes
3 = Analysis of Labor 1[300%]
surrounding
environment
4 - Building of . | Labor 1[300%)]
foundation
5 -5 Approval of _ Labor 1[300%]
construction papers
6 = Layout of building 00%]
framework
=t Gasline Instalment [300%]
= Electrical Wiring Labor 1[300%]
- Interior Plumbing 1 Labol1 [300%]
10 - Wall Construction h n r 1[300%]
11 = Insulation __Labor 1[300%)]
12 = Drywall _Labor 1[300%)]
13 = Roofing b r 1[300%)]
14 = Restaurant Labor|1[300%]
Construction
15 = Swimming Pool h-“ Labor 1[300%)]
16 = Fencing %l
17 = Telephone Lines h Labor 1[300%]
Task Inactive Summary I I External Tasks
Split v Manual Task I I External Milestone <o
. Milestone L 2 Duration-only Deadline $
Project: GSA A2
Date: Wed 4/21/21 Summary 1 Manual Summary Rollup = Critical
Project Summary [ I Manual Summary 1 Critical Split
Inactive Task Start-only C Progress
Inactive Milestone Finish-only a1 Manual Progress
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ID Task Task Name Qtr 1, 2022 Qtr2, 2022 Qtr 3, 2022
Mode Jan Feb Mar Apr May Jun Jul l Aug l Sep
18 = Completion Of abor 1[300%]
Underground
19 - Snack Bar 2
20 ! Stream Building 1
21 - Outside Lighting %]
22 = Parking Lots Labor 1[300%]
23 = Drainage Labor 1[300%]
Construction
24 = Saftey Inspection abor 1[300
25 = Landscaping Labor 1[3(
26 = Final Le
Permits/Releases
Task Inactive Summary I I External Tasks
Split v Manual Task I I External Milestone <o
. Milestone L 2 Duration-only Deadline $
Project: GSA A2
Date: Wed 4/21/21 Summary 1 Manual Summary Rollup = Critical
Project Summary [ I Manual Summary 1 Critical Split
Inactive Task Start-only C Progress
Inactive Milestone Finish-only a1 Manual Progress
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